

AGENDA

Municipal Building Committee

Long Sands Bathhouse

April 15, 2015

5:00pm, York Public Library

1. Review the updated schedule provided by Steve Bradstreet of Ransom Consulting, Inc.
2. Discuss ways to separate the Long Sands Bathhouse budget from the rest of the Long Sands Beach Master Plan project.
3. Discuss establishing a billing procedure that would separate the bills for the Long Sands Bathhouse project and the drainage/"Complete Streets" project.
4. Complete review of all anticipated permitting (Steve Bradstreet of Ransom Consulting, Inc.).
5. Review the outline of the anticipated process moving forward with the Municipal Building Committee (Steve Bradstreet, Ransom Consulting, Inc.).
6. Adjourn.