

AGENDA

Municipal Building Committee

Long Sands Bathhouse

June 25, 2015

5:00pm, York Public Library

1. Status of Title
2. Three Design Concepts - discuss with Steve Bradstreet
3. Building Design – discuss
4. Review July/August Schedule:
 - a. July 2, 2015 – DEP application to be filed
 - b. July 9, 2015 or July 16, 2015 – Municipal Building Committee
 - c. July 20, 2015 – Steve Bradstreet presents the Preliminary Plan to the Board of Selectmen for their review and approval
 - d. July 23, 2015 – Steve Bradstreet submits the Preliminary Plan to the Town Planning Department
 - e. July 23, 2015 – Municipal Building Committee – Review Preliminary Plan submitted to the Town; Plan for the next Public Participation meeting
 - f. July 30, 2015 – Public Participation meeting
 - g. August 6, 2015 – Municipal Building Committee – Debrief Public Participation meeting; Prepare for Planning Board meeting
 - h. August 13, 2015 – Planning Board presentation by Steve Bradstreet on the Preliminary Plan
 - i. August 20, 2015 – Municipal Building Committee – Status DEP permit; debrief Planning Board meeting; Begin discussion on Final Plan
5. Authorize any pending bills
6. Approval of minutes from the June 11, 2015 meeting
7. Next meeting – July 9, 2015 or July 16, 2015 at 5:00pm at the York Public Library