

AGENDA

Municipal Building Committee

Long Sands Bathhouse

July 30, 2013

5:00pm, York Parks and Recreation Office

1. Status of negotiations for purchase of land
2. Follow-up to Board of Selectmen meeting
3. Status of setback amendment
4. Discuss modified schedule:
 - a. August – November
 - i. What issues to work on
 - ii. Impact on budget
 - iii. Public Participation meeting(s)
 - iv. Bathhouse Building Committee meeting schedule
 - b. November post-election-awarding the bid (July 2016)
 - i. Application to Planning Board
 - ii. Application to DEP
 - iii. Finalize building design
 - iv. Impact on budget
 - v. Impact of drainage, street and sidewalk project work this week
 - vi. Bathhouse Building Committee meeting schedule
 - c. Start construction: October 2016?
 - d. Complete Construction: May 2017?
5. Any pending bills/status of spending and balance in the budget
6. Approval of minutes
 - a. July 2, 2015 meeting
 - b. July 9, 2015 meeting
7. Next meeting date